

MPR for the Month:- February **-Year:** 2010 **State:** Uttarakhand **District:** Pauri, Champawat and Nainital

Name of organization/ institute monitoring & streamlining convergence:-Institute of Himalayan Environmental research and Education (INHERE), Masi, Uttarakhand.

S.No. (1)	Activity (2)	Unit		Start Date (5)	End Date (6)	Status/ Progress/ Remarks (7)
		No. (3)	Quantity (4)			
1.	Work Plan	1 1		1.12.09 8.12.09	8.12.09 21.12.09 Revsd	Workplan sent Revised workplan sent
2.	Selection of Sample Size	24	24 village s	8.12.09	28.12.09	Sample selection completed.
3.	Meeting of Stakeholders	16		22.12.09	15.3.10	Stakeholders met at 3 districts, 8 blocks and in 12 villages for monitoring work.

						<i>Meetings to share findings and streamline convergence have commence.This process has been completed in district Champawat.</i>
4.	<i>Tools & Material development</i>	<i>1 set</i>		<i>9.12.09</i>	<i>19.12.09</i>	<i>Questionnaires and data formats preparation completed.</i>
5.	<i>IEC/ Training of Resource Groups and Personnel implementing works.</i>	<i>1trg</i>		<i>9.12.09</i>	<i>19.12.09</i> <i>9.2.2010</i>	<i>Training of staff collecting data completed.</i> <i>Workshopb for DRGof district Champawat completed</i>

6.	<i>Field work through various tools</i>			20.12.09	15.2.10	Completed in district Champawat. Completed in district Pauri. Completed in district Nainital.
7.	<i>Programme wise resource mapping done (as per Annexure-viii of convergence guidelines)</i>			20.12.09	10.2.10	Completed in district Champawat
8.	<i>Planning at Village/ Block level done (as per Annexure-ix of convergence guidelines)</i>			15.1.10	15.2.10	Initiated in district Champawat after workshop conducted by INHERE.
9.	<i>Matrix for Convergence with NREGA works & activities (as per Annexure-x of convergence guidelines)</i>			1.1.10	15.2.2010	Data available has been obtained and common matrix for convergence for districts in Uttarakhand

						<i>completed</i>
10.	<p>Asset verification</p> <p>i) Already being made with Scheme/ Dep't/ Ministry</p> <p>a) Number/ quantity of assets for value addition</p> <p>b) Number/ quantity of assets for gap filling</p> <p>c) Number/ quantity of new assets to be created</p> <p>ii) Initiated with Scheme/ Dep't/ Ministry</p> <p>a) Number/ quantity of assets for value addition</p> <p>b) Number/ quantity of assets for gap filling</p> <p>c) Number/ quantity of new assets to be created</p>			20.1.10	15.1.10	<p>Information obtained from districts Champawat, Nainital and Pauri Garhwal</p> <p>Convergence with other schemes and departments has not yet been initiated but is planned for the current year.</p> <p>Bottom up planning as per guidelines of convergence has not been effected.</p>
11.	<i>Data Management (analysis & interpretation)</i>			15.1.10	15.2.10	<i>Completed</i>
12.	<i>Development of action plan for convergence and</i>			15.1.10	15.2.10	<i>Drawn up at the</i>

	<i>streamlining</i>					<i>state level</i>
13.	<i>Sharing of findings with District & State</i>			2.2.10	15.3.10	<i>Findings shared with district Champawat on Feb 8 and 9,2010. Scheduled for Pauri Garhwa I March 4-5, 2010</i>
14.	<i>Final report submission after incorporating the suggestions.</i>				<i>by 31.4.10</i>	-----